POLREP No. 6

SITE DESCRIPTION:

Refer to POLREP No. 1 for a discussion of Site conditions and background.
CURRENT ACTIVITIES:

Site removal activities from 07/23/12 through 08/04/12 included:

e Continued excavation of clean overburden from the Bentcik property and the
Bentcik/IDL and Potlatch/IDL transition areas. Started excavation of the LNAPL plume
from the Bentcik property and Bentcik/IDL and Bentcik/Potlatch transition areas. Based
on field screening, from approximately O to 10 feet below ground surface the subsurface
soil was considered not contaminated, and from 10 to 20 feet the subsurface soil was
considered contaminated.

Encountered significant amount of product in the vicinity of the extraction trenches and
recovery wells installed as part of the 1994 Free Product Recovery System (FPRS) and
the impermeable vertical wall and collection wells installed as part of the 2000
Corrective Action (CA). Encountered varying sizes and lengths of demolition debris,
including concrete, metal, pipe, and asbestos-cement pipe buried in or in close
proximity to the extraction trenches installed as part of the 1994 FPRS and 2000 CA.

e Installed approximately 415 feet of temporary cofferdam along the St. Joe River
bank. The cofferdam extends approximately 200 feet along the portion of the bank
adjacent to the Bentcik property and approximately 200 feet along the portion of the
bank adjacent to Potlatch property. Once work was started along the riverbank,
particularly in and among the riprap, a greater number of product discharges and sheen
were observed likely because the riprap, along with product dispersion and dilution,
prevented prior observations of the discharges and sheen.

e FHWA ROW: All cleanup activities have been completed. The final approximate
guantities are: (JC: please insert final quantity) cubic yards (yd®) of asphalt has been
transported off-Site for recycling; (JC: please insert final quantity) yd® of clean
overburden has been excavated and set aside for reuse, and (JC: please insert final
quantity) yd® of contaminated material has been excavated and transported off-Site for
disposal.

(JC: Also, please insert the “as of” quantities for the following transition areas)

e FHWA/Bentcik Transition Area: As of 07/20/12, approximately 3938 yd? of clean
overburden has been excavated and set aside for reuse, and 1,064 yd? of contaminated



material has been excavated and placed in the on-Site contaminated soil containment
cells pending off-Site disposal.

e FHWA/Potlatch Transition Area: As of 07/20/12, approximately 1,936 yd3 of
clean overburden has been excavated and set aside for reuse, and 969 yd® of
contaminated material has been excavated and placed in the on-Site contaminated soil
containment cells pending off-Site disposal.

(JC: Also, please insert the “as of” quantities for off-Site disposal)

e As of 07/19/12, approximately 9,090 tons of contaminated materials have been
shipped off-Site for disposal at the Waste Management Graham Road Recycling and
Disposal Facility, Medical Lake, WA. This quantity of contaminated material equates to
35 to 40 30-ton trucks with trailers per day for a total of 303 trucks to date (which is in
addition to the highway reconstruction effort).

(JC: Also, please insert the “as of” quantities for off-Site disposal. Additionally, please
provide brief comment re any water or soil analytical data received/collected during the
reporting period.)

e Ongoing operation of the temporary water treatment system. To date,
approximately 4,620,700 gallons of contaminated groundwater has been treated. Of
this amount, approximately 3,678,600 gallons has been discharged to the St. Joe River
while 942,100 gallons has been used on-Site for dust suppression. Operational
(effluent) samples were collected on 07/05/12, 07/11/12, and 07/18/12 were analyzed
for the parameters of concern. None of the required water quality discharge parameters
were exceeded. Operational samples will be collected and analyzed for the
contaminants of concern on an estimated weekly basis.

e Ongoing maintenance and evaluation of general construction BMPs. To date,
there have been no exceedances of surface water quality measured field parameters.

e Ongoing daily routine air quality monitoring at three varying locations and surface
water quality monitoring at three locations. To date, there have been no exceedances
of applicable air and surface water regulatory criteria.

e Ongoing daily tailgate safety sessions discussing the project, potential hazards,
required safety equipment, spill prevention and control BMPs, and anything else
personnel should know.



e Continued evaluation of functional baseline project accounting and auditing
arrangements and requirements for EPA, START, and ERRS due to multiple parties,
settlement agreements, and funding mechanisms.

e Personnel on-Site: EPA —1; START - 1; ERRS - 22; MDM - 3.

PLANNED REMOVAL ACTIONS:

e Complete reconstruction of the highway (except for paving); return traffic to
highway use; deconstruct the temporary bypass roadway.

Complete the river bank work and deconstruct the cofferdam.

e Ongoing off-Site transportation and disposal of contaminated materials.

e Continue to monitor the water treatment system to ensure it meets the required
water quality discharge parameters.

e Continue to evaluate waste acceptance criteria for decontamination and/or
disposal of large subsurface debris such as concrete and boulders, and the
effectiveness of the proposed field screening methods to be used to determine
the extent of excavation.

e Ongoing maintenance and evaluation of BMPs.

Ongoing routine air quality and surface water quality monitoring.

NEXT STEPS:

The next POLREP will be submitted on or about 18 August 2012, and thereafter on a
approximate bi-weekly schedule.



KEY ISSUES:

e Suspended Friday (08/03/12) afternoon delivery of road building materials due to
safety concerns for weekend recreational vehicle traffic along the highway and
through the Site.

(ERRS & START — Any other key issues worth mentioning?)



